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CDR

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

PLT

CONFIG STS FOR A/G 1

SLEEP

~

POST SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
GALLEY MORNING CONFIG
 (ORB OPS, GIRA)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

MS2

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

ILLUMINATOR OPS (CUE CARD, ILLUM OPS)
 ILLUMINATOR ON FOR CCTV B & C 
A7U  TV Power Control-Cmd     √

MS3

SLEEP

~

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

MS1

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

SLEEP

~
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~
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ILLUMINATOR OPS (CUE CARD, ILLUM OPS)
 ILLUMINATOR ON FOR CCTV B & C 
A7U  TV Power Control-Cmd     √

MS3

SLEEP

~
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 (ORB OPS, CREW SYS)

~

MS1

POST-SLEEP ACTIVITY
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Shepherd

SLEEP

~

MORNING INSPECTION

MORNING-TOILET

BREAKFAST
~

Gidzenko

SLEEP

~

MORNING INSPECTION

MORNING-TOILET

BREAKFAST
~

Krikalev

SLEEP

~

MORNING INSPECTION

MORNING-TOILET

BREAKFAST
~

MCC-H

SGANT ACTIVATION
 Close Z13B_B_RPC_5

Notes
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MORNING-TOILET

BREAKFAST
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Krikalev

SLEEP

~

MORNING INSPECTION

MORNING-TOILET

BREAKFAST
~

MCC-H

SGANT ACTIVATION
 Close Z13B_B_RPC_5

Notes
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FD04 EZ ACTIVITIES:
 
 TEPC (STATUS CHECK)
  (ORB OPS, CREW SYS)
 OCAC FILTER INSPECT
 PGSC REBOOT
   

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

CDR & MS2 Transition
to EVA 1 INTEGRATED
C/L at MET 2/14:30
(p 4-2)

REPLANNED

SUPPLY H20 DUMP USING FES
 (ORB OPS, ECLS)
  Step 1 using Pri B

 
 
  
G2 SET CONTRACTION
 (ORB OPS, DPS)
  Single G2  

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√
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Day 002

CDR

OSVS P0WERUP
 (PDRS OPS, OSVS OPS)

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

EVA1 INHIBIT PADS
 (EVA, EVA DAY 1)

N1 FWD CBM DEMATE

~

MANUAL REBOOST
 (ORB OPS, REBOOST)

MNVR (TRK) +ZLV, +XVV
 TG=2 BV=5 P=277 Y=0 OM=90
 A/AUTO/VERN Init TRK
FUTURE LOAD MNVR
 TG=2 BV=5 P=277 Y=0 OM=0
A/AUTO/VERN Init TRK (12:05)

MNVR (TRK) +ZLV, -XVV
 TG=2  BV=5 P=280 Y=0 OM=180
 A/AUTO/VERN Init TRK 

PLT

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

    
EVA PREP
 (EVA, EVA PREP)

G2 SET EXPANSION
 (ORB OPS, DPS)
  Dual G2 (1221)

MS2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

A8L PORT RMS HTR (two)-AUTO

RMS POWERUP
 (PDRS OPS, RMS PWRUP) 

N1 & LAB FWD CBCS CNFG
 (ASSY OPS, ASSY)

P/TV23 SETUP EVA
 (PHOTO/TV, SCENES)
SSP2 FWD KEEL SVS PWR -ON

L17 Check MCIU filter screen

       

PMA2 GRAPPLE ON NODE 1 

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EV1

EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EV2

EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

MCC

3-17A

04

FD04 EZ ACTIVITIES:
 
 TEPC (STATUS CHECK)
  (ORB OPS, CREW SYS)
 OCAC FILTER INSPECT
 PGSC REBOOT
   

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

CDR & MS2 Transition
to EVA 1 INTEGRATED
C/L at MET 2/14:30
(p 4-2)

REPLANNED

SUPPLY H20 DUMP USING FES
 (ORB OPS, ECLS)
  Step 1 using Pri B

 
 
  
G2 SET CONTRACTION
 (ORB OPS, DPS)
  Single G2  

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE
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13:00

14:00

15:00

MET

Day 002

CDR

OSVS P0WERUP
 (PDRS OPS, OSVS OPS)

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

EVA1 INHIBIT PADS
 (EVA, EVA DAY 1)

N1 FWD CBM DEMATE

~

MANUAL REBOOST
 (ORB OPS, REBOOST)

MNVR (TRK) +ZLV, +XVV
 TG=2 BV=5 P=277 Y=0 OM=90
 A/AUTO/VERN Init TRK
FUTURE LOAD MNVR
 TG=2 BV=5 P=277 Y=0 OM=0
A/AUTO/VERN Init TRK (12:05)

MNVR (TRK) +ZLV, -XVV
 TG=2  BV=5 P=280 Y=0 OM=180
 A/AUTO/VERN Init TRK 

PLT

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

    
EVA PREP
 (EVA, EVA PREP)

G2 SET EXPANSION
 (ORB OPS, DPS)
  Dual G2 (1221)

MS2

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

A8L PORT RMS HTR (two)-AUTO

RMS POWERUP
 (PDRS OPS, RMS PWRUP) 

N1 & LAB FWD CBCS CNFG
 (ASSY OPS, ASSY)

P/TV23 SETUP EVA
 (PHOTO/TV, SCENES)
SSP2 FWD KEEL SVS PWR -ON

L17 Check MCIU filter screen

       

PMA2 GRAPPLE ON NODE 1 

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

EV1

EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EV2

EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

MCC
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EVA CDR ISS 

SUPPLY H20 DUMP USING FES
 (ORB OPS, ECLS)
  Step 1 using Pri B

REPLANNED

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

 
 
  
G2 SET CONTRACTION
 (ORB OPS, DPS)
  Single G2  
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EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

K.Cockrell

OSVS P0WERUP
 (PDRS OPS, OSVS OPS)

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

EVA1 INHIBIT PADS
 (EVA, EVA DAY 1)

N1 FWD CBM DEMATE

~

MANUAL REBOOST
 (ORB OPS, REBOOST)

MNVR (TRK) +ZLV, +XVV
 TG=2 BV=5 P=277 Y=0 OM=90
 A/AUTO/VERN Init TRK
FUTURE LOAD MNVR
 TG=2 BV=5 P=277 Y=0 OM=0
A/AUTO/VERN Init TRK (12:05)

MNVR (TRK) +ZLV, -XVV
 TG=2  BV=5 P=280 Y=0 OM=180
 A/AUTO/VERN Init TRK 

B.Shepherd

BREAKFAST
~

PREP-WORK

DPC-MORNING

PMA 2 LK CHECK

ECS-POST LAB-RCNFG

LAB-INGR EQUIP-S/U

~

MCC

EVA1 INHIBIT PADS
 (EVA, EVA DAY 1)

Notes
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EVA CDR ISS 

SUPPLY H20 DUMP USING FES
 (ORB OPS, ECLS)
  Step 1 using Pri B

REPLANNED

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

 
 
  
G2 SET CONTRACTION
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  Single G2  
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EVA PREP
 (EVA, EVA PREP)

POST-SLEEP ACTIVITY
 (ORB OPS, CREW SYS)

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

K.Cockrell

OSVS P0WERUP
 (PDRS OPS, OSVS OPS)

10.2 PSI MAINTENANCE
 (EVA, 10.2 PSI CABIN)

EVA1 INHIBIT PADS
 (EVA, EVA DAY 1)

N1 FWD CBM DEMATE

~

MANUAL REBOOST
 (ORB OPS, REBOOST)

MNVR (TRK) +ZLV, +XVV
 TG=2 BV=5 P=277 Y=0 OM=90
 A/AUTO/VERN Init TRK
FUTURE LOAD MNVR
 TG=2 BV=5 P=277 Y=0 OM=0
A/AUTO/VERN Init TRK (12:05)

MNVR (TRK) +ZLV, -XVV
 TG=2  BV=5 P=280 Y=0 OM=180
 A/AUTO/VERN Init TRK 

B.Shepherd

BREAKFAST
~

PREP-WORK

DPC-MORNING

PMA 2 LK CHECK

ECS-POST LAB-RCNFG

LAB-INGR EQUIP-S/U

~

MCC

EVA1 INHIBIT PADS
 (EVA, EVA DAY 1)

Notes
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 UPLINK
    0 deg only,
  & AZ/EL Boxes;
  (No AZ/EL box 
   changes)
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15:00

16:00

17:00

18:00

MET

Day 002

CDR

OSVS PMA2/Z1 CAM C(B)

OSVS WT CAM C(B) FOR
 PMA2 INSTALL TO Z1

SUPPLY H20 DUMP USING FES
(ORB OPS, ECLS)
 Step 2. FES PRI B req'd.
 

    

    

   
Just Prior to Airlock Depress, 
temp edit A12/B12 deadbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

    

   

APCU DEACTIVATION

N1 FWD CBM DEMATE
~

SSP1 APCU 1 CONV - OFF(tb-bp)
     wait 1 minute
     APCU 1 CONV - ON(tb-gray) 

PLT

EVA SUPPORT

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

MS2

PMA 2 UNGRAPPLE ON Z1

PMA2 DEMATE FROM NODE 1

LAB UNBERTH

~

LAB GRAPPLE 

PMA2 INSTALL TO Z1

PMA2 INSTALL TO Z1

PMA2 INSTALL TO Z1

EV1

RELEASE P6 EETCS STBD
 RADIATOR CINCHES

POST DEPRESS/EGRESS
 (EVA, EVA DAY 1)

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)

SECURE PMA2 TO Z1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA 1 SORTIE SETUP

EV2

EVA 1 SORTIE SETUP 

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS~

REMOVE PCBM CONTAMINATION
 COVER

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

POST DEPRESS/EGRESS
 (EVA, EVA DAY 1)

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)

DISCONNECT/STOW 
 LTA HEATER UMBILICAL 

MCC

(B) 
If LOS during Step

3-18A

04

EVA 1 PET 00:00 at 2/16:05

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

 UPLINK
    0 deg only,
  & AZ/EL Boxes;
  (No AZ/EL box 
   changes)
 

   β 
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15:00

16:00

17:00

18:00

MET

Day 002

CDR

OSVS PMA2/Z1 CAM C(B)

OSVS WT CAM C(B) FOR
 PMA2 INSTALL TO Z1

SUPPLY H20 DUMP USING FES
(ORB OPS, ECLS)
 Step 2. FES PRI B req'd.
 

    

    

   
Just Prior to Airlock Depress, 
temp edit A12/B12 deadbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

    

   

APCU DEACTIVATION

N1 FWD CBM DEMATE
~

SSP1 APCU 1 CONV - OFF(tb-bp)
     wait 1 minute
     APCU 1 CONV - ON(tb-gray) 

PLT

EVA SUPPORT

~

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

MS2

PMA 2 UNGRAPPLE ON Z1

PMA2 DEMATE FROM NODE 1

LAB UNBERTH

~

LAB GRAPPLE 

PMA2 INSTALL TO Z1

PMA2 INSTALL TO Z1

PMA2 INSTALL TO Z1

EV1

RELEASE P6 EETCS STBD
 RADIATOR CINCHES

POST DEPRESS/EGRESS
 (EVA, EVA DAY 1)

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)

SECURE PMA2 TO Z1

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

EVA 1 SORTIE SETUP

EV2

EVA 1 SORTIE SETUP 

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS~

REMOVE PCBM CONTAMINATION
 COVER

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

POST DEPRESS/EGRESS
 (EVA, EVA DAY 1)

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)

DISCONNECT/STOW 
 LTA HEATER UMBILICAL 

MCC

(B) 
If LOS during Step
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EVA 1 SORTIE SETUP 

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS ~

REMOVE PCBM CONTAMINATION
 COVER

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

POST DEPRESS/EGRESS
 (EVA, EVA DAY 1)

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)

DISCONNECT/STOW 
 LTA HEATER UMBILICAL 

K.Cockrell

OSVS PMA2/Z1 CAM C(B)

OSVS WT CAM C(B) FOR
 PMA2 INSTALL TO Z1

SUPPLY H20 DUMP USING FES
(ORB OPS, ECLS)
 Step 2. FES PRI B req'd.
 

    

    

   
Just Prior to Airlock Depress, 
temp edit A12/B12 deadbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

    

   

APCU DEACTIVATION

N1 FWD CBM DEMATE
~

SSP1 APCU 1 CONV - OFF(tb-bp)
     wait 1 minute
     APCU 1 CONV - ON(tb-gray) 

B.Shepherd

LAB-INGR EQUIP-S/U
~

FPP-DEACT

N1/LAB VEST-PRESS

IWIS-ACT

MCC

P6 BGA DIRECT POSN MODE
 (EPS, NOMINAL)

Notes

(B) 
If LOS during Step 12
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EVA 1 SORTIE SETUP 

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS ~

REMOVE PCBM CONTAMINATION
 COVER

EMU PURGE/PREBREATHE
 (EVA, EVA PREP)

~

POST DEPRESS/EGRESS
 (EVA, EVA DAY 1)

AIRLOCK DEPRESS
 (CUE CARD, DEPRES/REPRS)

DISCONNECT/STOW 
 LTA HEATER UMBILICAL 

K.Cockrell

OSVS PMA2/Z1 CAM C(B)

OSVS WT CAM C(B) FOR
 PMA2 INSTALL TO Z1

SUPPLY H20 DUMP USING FES
(ORB OPS, ECLS)
 Step 2. FES PRI B req'd.
 

    

    

   
Just Prior to Airlock Depress, 
temp edit A12/B12 deadbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

    

   

APCU DEACTIVATION

N1 FWD CBM DEMATE
~

SSP1 APCU 1 CONV - OFF(tb-bp)
     wait 1 minute
     APCU 1 CONV - ON(tb-gray) 

B.Shepherd

LAB-INGR EQUIP-S/U
~

FPP-DEACT

N1/LAB VEST-PRESS

IWIS-ACT

MCC

P6 BGA DIRECT POSN MODE
 (EPS, NOMINAL)

Notes

(B) 
If LOS during Step 12
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CDR & MS2 Return to Flight 
Plan at MET 2/19:45 
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18:00

19:00

20:00

21:00

MET

Day 002

CDR

N1 FWD CBM VERF PREMATE STATUS

    

   

N1 FWD CBM 1st STAGE CAPTURE
N1 FWD CBM 2nd STAGE CAPTURE

   

   

   

N1 FWD CBM ACQUIRE NUTS

N1 FWD BOLT LOADING
 (ASSY OPS, ASSEMBLY)
  Steps 1-9 

PLT

EVA SUPPORT
~

  
EVA SUPPORT

~

EETCS ACCUM QTY CK 
 (ASSY OPS, ASSEMBLY)
  Steps 1 & 2. (Loop A)
  MCC performs if AOS.
  Ref Msg 027

EETCS ACCUM QTY CK 
 (ASSY OPS, ASSEMBLY)
  Steps 3 & 4. (Loop B)
  MCC performs if AOS.
  Ref Msg 027

   

MS2

N1 FWD BOLT LOADING
 (ASSY OPS, ASSEMBLY)

P/TV09 CBCS DEACT
 (PHOTO/TV, SCENES)

OSVS PWRDN (PDRS OPS, OSVS) 
 

LAB UNBERTH
~

LAB UNGRAPPLE

LAB INSTALL 

LAB INSTALL

LAB INSTALL  

LAB INSTALL

LAB INSTALL

EV1

INSTALL Z1/LAB STBD UTIL
 CONNECTORS & CIDS PART 1
 

~

EZ/SET-UP TASKS

CONNECT LAB TO N1 LTA 
 HEATER UMB P612

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS

EV2

INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS

~

CONNECT Z1 TO FLUID QDS

EZ/SET-UP TASKS 

MCC

3-19A

04

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

 

CDR & MS2 Return to Flight 
Plan at MET 2/19:45 
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18:00

19:00

20:00

21:00

MET

Day 002

CDR

N1 FWD CBM VERF PREMATE STATUS

    

   

N1 FWD CBM 1st STAGE CAPTURE
N1 FWD CBM 2nd STAGE CAPTURE

   

   

   

N1 FWD CBM ACQUIRE NUTS

N1 FWD BOLT LOADING
 (ASSY OPS, ASSEMBLY)
  Steps 1-9 

PLT

EVA SUPPORT
~

  
EVA SUPPORT

~

EETCS ACCUM QTY CK 
 (ASSY OPS, ASSEMBLY)
  Steps 1 & 2. (Loop A)
  MCC performs if AOS.
  Ref Msg 027

EETCS ACCUM QTY CK 
 (ASSY OPS, ASSEMBLY)
  Steps 3 & 4. (Loop B)
  MCC performs if AOS.
  Ref Msg 027

   

MS2

N1 FWD BOLT LOADING
 (ASSY OPS, ASSEMBLY)

P/TV09 CBCS DEACT
 (PHOTO/TV, SCENES)

OSVS PWRDN (PDRS OPS, OSVS) 
 

LAB UNBERTH
~

LAB UNGRAPPLE

LAB INSTALL 

LAB INSTALL

LAB INSTALL  

LAB INSTALL

LAB INSTALL

EV1

INSTALL Z1/LAB STBD UTIL
 CONNECTORS & CIDS PART 1
 

~

EZ/SET-UP TASKS

CONNECT LAB TO N1 LTA 
 HEATER UMB P612

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS

EV2

INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS

~

CONNECT Z1 TO FLUID QDS

EZ/SET-UP TASKS 

MCC
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REPLAN     3-19B

04

A

Desire to perform
as early as possible
before CONNECT Z1
TO FLUID QDs, but 
without exceeding 2.5
hr NH3 cooldown limit
by end of that task. 
Also desire to wait 
until after 
LAB UNBERTH.

(EV1 Connects P612)

B

B

Verify EETCS LOOP A(B)
PFCS SHUTDOWN has been
completed before EV2
disconnects fluid QDs.
Verify RPCs open prior
to EV1 connecting P612
for LTA Heater A.

(EV1 Connects STBD)

C

D

E

C

D

Open SDO RPCs prior to 
EV2 connecting the port 
umbilicals. Close when 
complete to press with 
LTL IFHX ACT & C/O. 

Perform Steps 1-17,
then after N1 FWD BOLT
LOADING, perform steps
18-36. A 30 min gross
leak check follows.
Steps 37-43 occur
after VESTIBULE OUTFIT.

<
>When P612 connected,

E
Perform after EV1 
completes P612 
connection.

EVA CDR

After N1 FWD BOLT LOADING,

ISS 

REPLANNED

Ref Msg 027

Ref Msg 027

STS-98 (FD   )
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INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS

~

CONNECT Z1 TO FLUID QDS

EZ/SET-UP TASKS 

K.Cockrell

N1 FWD CBM VERF PREMATE STATUS

    

   

N1 FWD CBM 1st STAGE CAPTURE
N1 FWD CBM 2nd STAGE CAPTURE

   

   

   

N1 FWD CBM ACQUIRE NUTS

N1 FWD BOLT LOADING
 (ASSY OPS, ASSEMBLY)
  Steps 1-9 

B.Shepherd

EXERCISE TVIS

LUNCH

IWIS-DEACT

N1/LAB VEST-PRESS

~

MCC

EETCS LOOP A(B) PFCS  A
 SHUTDOWN
 (TCS, EETCS)
  Steps 3-4 (Loops A & B)

 VERIFY RPCs OPEN (LTA HTR A)
√N1-RS1-B RPCs 1,2,15,16-OP

EETCS ACCUM QTY CK
 (ASSY OPS, ASSEMBLY)
  Steps 1-2

EETCS ACCUM QTY CK
 (ASSY OPS, ASSEMBLY)
  Steps 3-4

RMV PWR FROM N1-1 MDM SDO
 (ASSY OPS, ASSEMBLY)

LAB LTA HTR C/O - GROUND
 (GND H/B, ACT & C/O)

Notes

3-19B

04

A

Desire to perform
as early as possible
before CONNECT Z1
TO FLUID QDs, but 
without exceeding 2.5
hr NH3 cooldown limit
by end of that task. 
Also desire to wait 
until after 
LAB UNBERTH.

(EV1 Connects P612)

B

B

Verify EETCS LOOP A(B)
PFCS SHUTDOWN has been
completed before EV2
disconnects fluid QDs.
Verify RPCs open prior
to EV1 connecting P612
for LTA Heater A.

(EV1 Connects STBD)

C

D

E

C

D

Open SDO RPCs prior to 
EV2 connecting the port 
umbilicals. Close when 
complete to press with 
LTL IFHX ACT & C/O. 

Perform Steps 1-17,
then after N1 FWD BOLT
LOADING, perform steps
18-36. A 30 min gross
leak check follows.
Steps 37-43 occur
after VESTIBULE OUTFIT.

<
>When P612 connected,

E
Perform after EV1 
completes P612 
connection.

EVA CDR

After N1 FWD BOLT LOADING,

ISS 

REPLANNED

Ref Msg 027
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INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

REMOVE KU-BAND SGANT 
 GIMBAL LOCKS

~

CONNECT Z1 TO FLUID QDS

EZ/SET-UP TASKS 

K.Cockrell

N1 FWD CBM VERF PREMATE STATUS

    

   

N1 FWD CBM 1st STAGE CAPTURE
N1 FWD CBM 2nd STAGE CAPTURE

   

   

   

N1 FWD CBM ACQUIRE NUTS

N1 FWD BOLT LOADING
 (ASSY OPS, ASSEMBLY)
  Steps 1-9 

B.Shepherd

EXERCISE TVIS

LUNCH

IWIS-DEACT

N1/LAB VEST-PRESS

~

MCC

EETCS LOOP A(B) PFCS  A
 SHUTDOWN
 (TCS, EETCS)
  Steps 3-4 (Loops A & B)

 VERIFY RPCs OPEN (LTA HTR A)
√N1-RS1-B RPCs 1,2,15,16-OP

EETCS ACCUM QTY CK
 (ASSY OPS, ASSEMBLY)
  Steps 1-2

EETCS ACCUM QTY CK
 (ASSY OPS, ASSEMBLY)
  Steps 3-4

RMV PWR FROM N1-1 MDM SDO
 (ASSY OPS, ASSEMBLY)

LAB LTA HTR C/O - GROUND
 (GND H/B, ACT & C/O)

Notes
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REPLAN     3-20A

PLT, MS1 & MS3 return to 
Flight Plan at MET 2/22:45 
(after A/L repress)

04

 
 UPLINK
   21 deg only,
 & AZ/EL boxes
 (No AZ/EL box 
  changes)

 

   β 

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

GNC 20 DAP CONFIG
ITEM 3  + 12 EXEC
ITEM 62 + 12.00 EXEC (A12 ALT delay time)
If VRCS: ITEM 68 + 6 EXEC (A12 Cntl Accel- VRCS)
If ALT: ITEM 68 + 7 EXEC (A12 Cntl Accel- ALT)
ITEM 5 EXEC

ITEM 4 + 12 EXEC
ITEM 62 + 12.00 EXEC (B12 ALT delay time)
If VRCS:ITEM 68 + 6 EXEC (B12 Cntl Accel- VRCS)
If ALT:ITEM 68 + 7 EXEC (B12 Cntrl Accel-ALT) 
ITEM 5 EXEC

Re-select A12/B12:
ITEM 1 + 12 EXEC
ITEM 2 + 12 EXEC

A
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21:00

22:00

23:00

00:00

MET

Day 002

CDR

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

HATCH OPEN & DUCT INSTL
 (JNT OPS, INGRESS)
  Ref Msg 033 Item 1

CLOSE RBI-6 ON PWR CH 2B 
 (ASSY OPS, ASSEMBLY)
  N1-2 to Primary

SAFETY INHIBIT FOR 
 CID INSTALLATION
 (ASSY OPS, ASSEMBLY)
  Open RBI-6 on 2B & 4B.
  Powers down N1-2.

CLOSE RBI-6 ON PWR CH 4B
 (ASSY OPS, ASSEMBLY)

 
 
GENERIC REPRESS
 (JNT OPS, MATED OPS)
  In Step 6, perform the 
  "If not Required" step 

After Airlock Repress,
permanently edit DAP A12/B12: A

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
  Perform Steps 1 & 2 only

PLT

  
EVA SUPPORT

~

POST EVA
 (EVA, POST EVA)

~

MS2

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
  Perform Steps 1 & 2 only

RMS POWERDOWN
 (PDRS OPS, RMS PWRDN)
  Do  not Stow MPMs

HATCH OPEN & DUCT INSTL
 (JNT OPS, INGRESS)
  Ref Msg 033 Item 1

VHF POWER OFF

P/TV23 EVA DEACT
 (PHOTO/TV 23, SCENES)  

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

 
 
GENERIC REPRESS
 (JNT OPS, MATED OPS)
  In Step 6, perform the 
  "If not Required" step 

EV1

INSTALL Z1/LAB STBD UTIL
 CONNECTORS & CIDS PART 1
 

~

INSTALL Z1/LAB STBD UTLTY 
 CONNECTORS & CIDS PART II
 (2B Inhibit) 

POST EVA
 (EVA, POST EVA)

INGRESS/PRE REPRESS

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

EVA 1 SORTIE CLEANUP

EV2

INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

 INSTALL Z1/LAB PORT UTLTY 
  CONNECTORS & CIDS PART II
  (4B Inhibit)
 

EVA 1 SORTIE CLEANUP

POST EVA
 (EVA, POST EVA)

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

INGRESS/PRE REPRESS

MCC

SHIP-TO-SHIP
VHF replaced
with hardline 
BPSMU
 

3-20A

PLT, MS1 & MS3 return to 
Flight Plan at MET 2/22:45 
(after A/L repress)

04

 
 UPLINK
   21 deg only,
 & AZ/EL boxes
 (No AZ/EL box 
  changes)

 

   β 

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

GNC 20 DAP CONFIG
ITEM 3  + 12 EXEC
ITEM 62 + 12.00 EXEC (A12 ALT delay time)
If VRCS: ITEM 68 + 6 EXEC (A12 Cntl Accel- VRCS)
If ALT: ITEM 68 + 7 EXEC (A12 Cntl Accel- ALT)
ITEM 5 EXEC

ITEM 4 + 12 EXEC
ITEM 62 + 12.00 EXEC (B12 ALT delay time)
If VRCS:ITEM 68 + 6 EXEC (B12 Cntl Accel- VRCS)
If ALT:ITEM 68 + 7 EXEC (B12 Cntrl Accel-ALT) 
ITEM 5 EXEC

Re-select A12/B12:
ITEM 1 + 12 EXEC
ITEM 2 + 12 EXEC

A

REPLANNEDSTS-98 (FD   )

E W

T
D
R
S

D
O
R
B

4

5

6

O
R
B

4
6

4
7

4
8

S
T
S
 
A
T
T~

~

B
I
A
S
 
+
Z
L
V
,
 
-
X
V
V
 

     

21:00

22:00

23:00

00:00

MET

Day 002

CDR

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

HATCH OPEN & DUCT INSTL
 (JNT OPS, INGRESS)
  Ref Msg 033 Item 1

CLOSE RBI-6 ON PWR CH 2B 
 (ASSY OPS, ASSEMBLY)
  N1-2 to Primary

SAFETY INHIBIT FOR 
 CID INSTALLATION
 (ASSY OPS, ASSEMBLY)
  Open RBI-6 on 2B & 4B.
  Powers down N1-2.

CLOSE RBI-6 ON PWR CH 4B
 (ASSY OPS, ASSEMBLY)

 
 
GENERIC REPRESS
 (JNT OPS, MATED OPS)
  In Step 6, perform the 
  "If not Required" step 

After Airlock Repress,
permanently edit DAP A12/B12: A

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
  Perform Steps 1 & 2 only

PLT

  
EVA SUPPORT

~

POST EVA
 (EVA, POST EVA)

~

MS2

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
  Perform Steps 1 & 2 only

RMS POWERDOWN
 (PDRS OPS, RMS PWRDN)
  Do  not Stow MPMs

HATCH OPEN & DUCT INSTL
 (JNT OPS, INGRESS)
  Ref Msg 033 Item 1

VHF POWER OFF

P/TV23 EVA DEACT
 (PHOTO/TV 23, SCENES)  

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

 
 
GENERIC REPRESS
 (JNT OPS, MATED OPS)
  In Step 6, perform the 
  "If not Required" step 

EV1

INSTALL Z1/LAB STBD UTIL
 CONNECTORS & CIDS PART 1
 

~

INSTALL Z1/LAB STBD UTLTY 
 CONNECTORS & CIDS PART II
 (2B Inhibit) 

POST EVA
 (EVA, POST EVA)

INGRESS/PRE REPRESS

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

EVA 1 SORTIE CLEANUP

EV2

INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

 INSTALL Z1/LAB PORT UTLTY 
  CONNECTORS & CIDS PART II
  (4B Inhibit)
 

EVA 1 SORTIE CLEANUP

POST EVA
 (EVA, POST EVA)

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

INGRESS/PRE REPRESS

MCC

SHIP-TO-SHIP
VHF replaced
with hardline 
BPSMU
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(EV1 Connects STBD)

G

H

I

J

K

H

I

J

K

G
Must wait until 
completion of N1 FWD
BOLT LOADING. Lose N1
lights & Cabin Fan. 
Perform prior to CID
connections.

Begin after EV2 
connects port
umbilicals Part I & 
N1-1 SDO RPCs are 
closed.

Verify RBI-6 open on 
2B & 4B for stbd & 
port CIDs, 
respectively. 

L

L

 Nominally performed 
 by CDR after EV1 
 installs stbd CIDs 

Must wait until after 
CLOSE RBI-6 ON 2B 
is completed.

 Nominally performed by
 CDR after EV2 installs 
 port CIDs.

>

 

 

F
Open SDO RPCs prior to 
EV2 connecting the port 
umbilicals. Close when 
complete to press with 
LTL IFHX ACT & C/O. 

F

EVA CDR

 04

(ISS PLT & FE perform
 VESTIBULE OUTFIT 1)

ISS 
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INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

 INSTALL Z1/LAB PORT UTLTY 
  CONNECTORS & CIDS PART II
  (4B Inhibit)
 

EVA 1 SORTIE CLEANUP

POST EVA
 (EVA, POST EVA)

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

INGRESS/PRE REPRESS

K.Cockrell

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

HATCH OPEN & DUCT INSTL
 (JNT OPS, INGRESS)
  Ref Msg 033 Item 1

CLOSE RBI-6 ON PWR CH 2B 
 (ASSY OPS, ASSEMBLY)
  N1-2 to Primary

SAFETY INHIBIT FOR 
 CID INSTALLATION
 (ASSY OPS, ASSEMBLY)
  Open RBI-6 on 2B & 4B.
  Powers down N1-2.

CLOSE RBI-6 ON PWR CH 4B
 (ASSY OPS, ASSEMBLY)

 
 
GENERIC REPRESS
 (JNT OPS, MATED OPS)
  In Step 6, perform the 
  "If not Required" step 

After Airlock Repress,
permanently edit DAP A12/B12: A

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
  Perform Steps 1 & 2 only

B.Shepherd

N1/LAB VEST-PRESS
~

ACS-PPRV OVRIDE-MODE

N1/LAB VEST-OUTFIT-1

STS/ISS-HATCH-OPEN

LAB-CRITICAL SYS-ACT

~

MCC

PWR N1-1 MDM SDO CHANNEL
 (ASSY OPS, ASSY)

LAB IFHX ACT & C/O
 (ASSY OPS, ACT & C/O)
  Low Temp Loop A

EETCS LOOP RESTART
 (ASSY OPS, ACT & C/O)
  Steps 2-12
  Loop A

LAB IFHX ACT & C/O
 (ASSY OPS, ACT & C/O)
  Mod Temp Loop B

P6 BGA DIRECT POSN MODE
 (EPS, NOMINAL)
  
   
 
EETCS LOOP RESTART
 (ASSY OPS, ACT & C/O)
  Steps 2-12
  Loop B      

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O) 

~

Notes

3-20B

(EV1 Connects STBD)

G

H

I

J

K

H

I

J

K

G
Must wait until 
completion of N1 FWD
BOLT LOADING. Lose N1
lights & Cabin Fan. 
Perform prior to CID
connections.

Begin after EV2 
connects port
umbilicals Part I & 
N1-1 SDO RPCs are 
closed.

Verify RBI-6 open on 
2B & 4B for stbd & 
port CIDs, 
respectively. 

L

L

 Nominally performed 
 by CDR after EV1 
 installs stbd CIDs 

Must wait until after 
CLOSE RBI-6 ON 2B 
is completed.

 Nominally performed by
 CDR after EV2 installs 
 port CIDs.

>

 

 

F
Open SDO RPCs prior to 
EV2 connecting the port 
umbilicals. Close when 
complete to press with 
LTL IFHX ACT & C/O. 

F

EVA CDR

 04

(ISS PLT & FE perform
 VESTIBULE OUTFIT 1)

ISS 
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INSTALL Z1/LAB PORT UTIL
 CONNECTORS & CIDS PART I 

~

 INSTALL Z1/LAB PORT UTLTY 
  CONNECTORS & CIDS PART II
  (4B Inhibit)
 

EVA 1 SORTIE CLEANUP

POST EVA
 (EVA, POST EVA)

AIRLOCK REPRESS
 (CUE CARD, DEPRS/REPRS)

INGRESS/PRE REPRESS

K.Cockrell

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

HATCH OPEN & DUCT INSTL
 (JNT OPS, INGRESS)
  Ref Msg 033 Item 1

CLOSE RBI-6 ON PWR CH 2B 
 (ASSY OPS, ASSEMBLY)
  N1-2 to Primary

SAFETY INHIBIT FOR 
 CID INSTALLATION
 (ASSY OPS, ASSEMBLY)
  Open RBI-6 on 2B & 4B.
  Powers down N1-2.

CLOSE RBI-6 ON PWR CH 4B
 (ASSY OPS, ASSEMBLY)

 
 
GENERIC REPRESS
 (JNT OPS, MATED OPS)
  In Step 6, perform the 
  "If not Required" step 

After Airlock Repress,
permanently edit DAP A12/B12: A

CABIN REPRESS TO 14.7 PSI
 (EVA, 10.2 PSI CABIN)
  Perform Steps 1 & 2 only

B.Shepherd

N1/LAB VEST-PRESS
~

ACS-PPRV OVRIDE-MODE

N1/LAB VEST-OUTFIT-1

STS/ISS-HATCH-OPEN

LAB-CRITICAL SYS-ACT

~

MCC

PWR N1-1 MDM SDO CHANNEL
 (ASSY OPS, ASSY)

LAB IFHX ACT & C/O
 (ASSY OPS, ACT & C/O)
  Low Temp Loop A

EETCS LOOP RESTART
 (ASSY OPS, ACT & C/O)
  Steps 2-12
  Loop A

LAB IFHX ACT & C/O
 (ASSY OPS, ACT & C/O)
  Mod Temp Loop B

P6 BGA DIRECT POSN MODE
 (EPS, NOMINAL)
  
   
 
EETCS LOOP RESTART
 (ASSY OPS, ACT & C/O)
  Steps 2-12
  Loop B      

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O) 

~

Notes
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REPLAN     3-21A

04

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

POST EVA
 (EVA, POST EVA)

OVERNIGHT  CONFIG A

OVERNIGHT CONFIG
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   FLOPPY DISK IN PROSHARE
   OCA ROUTER - ON
   PROSHARE - ON
   KFX LAUNCHED

CHECK APPLICATIONS CLOSED
   
   OUTLOOK
   PHOTOLOG
   PASSWIZARD
   
    

A

REPLANNED

UPLINK
COMM CONFIG 
780

STS-98 (FD   )

E W
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R
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01:00

02:00

03:00

04:00

MET

Day 003

CDR

SLEEP

~

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

VIDEO CONFERENCING 
 (ORB OPS, PGSC) 
  Private Med Conf 

PLT

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)
  Ref Msg 033 Item 4 

VHF POWER ON
CONFIG STS FOR A/G 2
CONFIG BPSMUs FOR OVERNIGHT  

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  In-Suit EMU,
  Helmet Light/PGT & REBA

SLEEP

~

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)
 

MS2

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

MS3

POST EVA
 (EVA, POST EVA)

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)
  Ref Msg 033 Item 4

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  In-Suit EMU,
  Helmet Light/PGT & REBA

MS1

SLEEP

~

POST EVA
 (EVA, POST EVA)
BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  In-Suit EMU,
  Helmet Light/PGT & REBA

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)
  Ref Msg 033 Item 4

MCC

OCA-PMC

3-21A

04

K. Cockrell T. JonesM. Polansky M. Ivins R. Curbeam

POST EVA
 (EVA, POST EVA)

OVERNIGHT  CONFIG A

OVERNIGHT CONFIG
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   FLOPPY DISK IN PROSHARE
   OCA ROUTER - ON
   PROSHARE - ON
   KFX LAUNCHED

CHECK APPLICATIONS CLOSED
   
   OUTLOOK
   PHOTOLOG
   PASSWIZARD
   
    

A

REPLANNED

UPLINK
COMM CONFIG 
780

STS-98 (FD   )
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S
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00:00

01:00

02:00

03:00

04:00

MET

Day 003

CDR

SLEEP

~

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

VIDEO CONFERENCING 
 (ORB OPS, PGSC) 
  Private Med Conf 

PLT

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)
  Ref Msg 033 Item 4 

VHF POWER ON
CONFIG STS FOR A/G 2
CONFIG BPSMUs FOR OVERNIGHT  

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  In-Suit EMU,
  Helmet Light/PGT & REBA

SLEEP

~

~

PRE SLEEP ACTIVITY
 (ORB OPS, CREW SYS)
GALLEY OVERNIGHT CONFIG
 (ORB OPS, GIRA)
 

MS2

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O)

~

MS3

POST EVA
 (EVA, POST EVA)

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)
  Ref Msg 033 Item 4

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  In-Suit EMU,
  Helmet Light/PGT & REBA

MS1

SLEEP

~

POST EVA
 (EVA, POST EVA)
BATT RECHARGE INIT
 (EVA, EMU MAINT/RECHARGE)
  In-Suit EMU,
  Helmet Light/PGT & REBA

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EMU LIOH CHANGEOUT
 (EVA, EMU MAINT/RECHARGE)
  Ref Msg 033 Item 4

MCC

OCA-PMC
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REPLAN     3-21B

04STS-98 (FD   )
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~

Shepherd

LAB-CRITICAL SYS-ACT
~

ACS-PPRV NORMAL-MODE

PREP-FOOD-RATION

DINNER

PRESLEEP-HYGIENE

SLEEP

~

Gidzenko

N1/LAB VEST-OUTFIT-1

~

N1/LAB VEST-PRESS

PREP-FOOD-RATION

DINNER

PRESLEEP-HYGIENE

SLEEP

~

Krikalev

N1/LAB VEST-OUTFIT-1

~

N1/LAB VEST-PRESS

PREP-FOOD-RATION

DINNER

PRESLEEP-HYGIENE

SLEEP

~

MCC-H

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O) 

~

LAB ACT: NON-CRITICAL
 Ref Short Term Plan  

~

Notes

3-21B

04STS-98 (FD   )
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~

Shepherd

LAB-CRITICAL SYS-ACT
~

ACS-PPRV NORMAL-MODE

PREP-FOOD-RATION

DINNER

PRESLEEP-HYGIENE

SLEEP

~

Gidzenko

N1/LAB VEST-OUTFIT-1

~

N1/LAB VEST-PRESS

PREP-FOOD-RATION

DINNER

PRESLEEP-HYGIENE

SLEEP

~

Krikalev

N1/LAB VEST-OUTFIT-1

~

N1/LAB VEST-PRESS

PREP-FOOD-RATION

DINNER

PRESLEEP-HYGIENE

SLEEP

~

MCC-H

LAB ACT: CRITICAL SYSTEMS
 (ASSY OPS, ACT & C/O) 

~

LAB ACT: NON-CRITICAL
 Ref Short Term Plan  

~

Notes
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REPLAN     4-2

<

>

1

(ASSY OPS, ASSEMBLY)
EV 1

A12(B12)
AUTO/VERN

 
The following should
be completed before
entering this C/L:

1. S-BD ORU DEACT
2. N1 FWD CBM PREP
3. Z1/LAB PRE EVA CNFG
4. POWER SGANT GIMBALS
5. Verify USOS PWR
   Consumption allows
   1 orbit Free Drift

 

At Step 7, free 
drift thruster 
inhibit is required
for removal of last 
8 bolts (until 2 ft
clearance) to prevent
ACBM damage.

/INFO ONLY

A

******************

******************

& MCC

B
Depress A/L after
PMA2 DEMATE, but
before PMA2 Mnvr to
Pre-Install position.

C
Verify APCU DEACT is
complete prior to EV2
starting DISCONNECT/
STOW LTA HEATER
UMBILICALS.
(PET 00:35)

>

>

REPLANNED

SSP1 APCU 1 CONV - OFF(tb-bp)
     wait 1 minute
     APCU 1 CONV - ON(tb-gray) 

EVA   INTEGRATED PROCEDURE CHECKLIST
PET Rel
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-00:45
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00:15
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ORBITER

DAP: FREE (Step 7 of Demate ) 

DAP: A12/LVLH/VERN
     When rates damped, AUTO
Just Prior to Airlock Depress, 
temp edit A12/B12 deadbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

APCU DEACTIVATION  C 
 (ASSY OPS, APCU)
  Deact both APCUs

CBM

N1 FWD CBM DEMATE 
Do not perform Step 7
until PMA 2 grapple 
complete.  

PDRS

PMA2 GRAPPLE ON NODE 1
 (PDRS OPS, PMA2: N1 TO Z1)

Begin Step 7  A

When Step 9 complete, 
PMA2 DEMATE FROM NODE 1
 (PDRS OPS, PMA2: N1 TO Z1) 

PMA2 INSTALL TO Z1
 (PDRS OPS, PMA2: N1 TO Z1)
  Step 1: Mnvr to OSVS
          Acquire Tgts

PMA2 INSTALL TO Z1
 (PDRS OPS, PMA2: N1 TO Z1) 
  Step 2: Mnvr to Pre-Install

  Step 3:

OSVS, P/TV

When Brakes ON,
OSVS WT CAM C(B) FOR 
 PMA2 INSTL TO Z1
 PDRS OPS, PMA2: N1 to Z1) 

OSVS PMA2/Z1 CAM C(B) 
 (PDRS OPS, PMA2: N1 TO Z1)

EVA

EMU PURGE/PREBREATHE

DEPRESS/POST DEPRESS B

A/L EGRESS

EVA 1 SORTIE SETUP

~

NOTES

4-2

<

>

1

(ASSY OPS, ASSEMBLY)
EV 1

A12(B12)
AUTO/VERN

 
The following should
be completed before
entering this C/L:

1. S-BD ORU DEACT
2. N1 FWD CBM PREP
3. Z1/LAB PRE EVA CNFG
4. POWER SGANT GIMBALS
5. Verify USOS PWR
   Consumption allows
   1 orbit Free Drift

 

At Step 7, free 
drift thruster 
inhibit is required
for removal of last 
8 bolts (until 2 ft
clearance) to prevent
ACBM damage.

/INFO ONLY

A

******************

******************

& MCC

B
Depress A/L after
PMA2 DEMATE, but
before PMA2 Mnvr to
Pre-Install position.

C
Verify APCU DEACT is
complete prior to EV2
starting DISCONNECT/
STOW LTA HEATER
UMBILICALS.
(PET 00:35)

>

>

REPLANNED

SSP1 APCU 1 CONV - OFF(tb-bp)
     wait 1 minute
     APCU 1 CONV - ON(tb-gray) 

EVA   INTEGRATED PROCEDURE CHECKLIST
PET Rel

     

-01:30

-01:15

-01:00

-00:45

-00:30

-00:15

00:00

00:15

EVA1
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ORBITER

DAP: FREE (Step 7 of Demate ) 

DAP: A12/LVLH/VERN
     When rates damped, AUTO
Just Prior to Airlock Depress, 
temp edit A12/B12 deadbands:
GNC 20 DAP CONFIG
ITEM 18 + 0.10 EXEC (A12 ALT Rate DB)
ITEM 24 + 5.00 EXEC (A12 Vern Att DB)
ITEM 25 + 0.20 EXEC (A12 Vern Rate DB)
ITEM 38 + 0.10 EXEC (B12 ALT Rate DB)

  

APCU DEACTIVATION  C 
 (ASSY OPS, APCU)
  Deact both APCUs

CBM

N1 FWD CBM DEMATE 
Do not perform Step 7
until PMA 2 grapple 
complete.  

PDRS

PMA2 GRAPPLE ON NODE 1
 (PDRS OPS, PMA2: N1 TO Z1)

Begin Step 7  A

When Step 9 complete, 
PMA2 DEMATE FROM NODE 1
 (PDRS OPS, PMA2: N1 TO Z1) 

PMA2 INSTALL TO Z1
 (PDRS OPS, PMA2: N1 TO Z1)
  Step 1: Mnvr to OSVS
          Acquire Tgts

PMA2 INSTALL TO Z1
 (PDRS OPS, PMA2: N1 TO Z1) 
  Step 2: Mnvr to Pre-Install

  Step 3:

OSVS, P/TV

When Brakes ON,
OSVS WT CAM C(B) FOR 
 PMA2 INSTL TO Z1
 PDRS OPS, PMA2: N1 to Z1) 

OSVS PMA2/Z1 CAM C(B) 
 (PDRS OPS, PMA2: N1 TO Z1)

EVA

EMU PURGE/PREBREATHE

DEPRESS/POST DEPRESS B

A/L EGRESS

EVA 1 SORTIE SETUP

~

NOTES
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REPLAN     4-3

1

EV 1(ASSY OPS, ASSEMBLY)

<
D 
Verify that EV1 is in
position for SECURE
PMA2 to Z1, and that
the MBM latches are
open prior to Step 4.
Must be Free Drift
from Mnvr to RTL until 
all 4 MBM latches are
closed.

& MCC

Verify that EV2 has
removed PCBM covers
and translated clear
of the lab before
releasing the PRLA's
in Step 4. (EV2 is
expected to be clear
of lab about 10 min
before completion of
task at PET 01:40)
Must be Free Drift
from start of Step 3,
AKA Release, until 
reach Low Hover.

E

G
Verify SGANT gimbals 
have been powered.

F

Desire to perform
as early as possible
before CONNECT Z1
TO FLUID QDs, but 
without exceeding 2.5
hr NH3 cooldown limit
by end of that task. 
Also desire to wait 
until after 
LAB UNBERTH.

F

>(EV2) PCBM Cover 
Removal Complete

REPLANNEDEVA   INTEGRATED PROCEDURE CHECKLIST
PET Rel
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ORBITER

DAP: FREE (Step 4: Mnvr to RTL) 

DAP: FREE
     (Step 3: AKA Release) 

DAP: FREE (Steps 1-2 Mnvr to Pitch-Around) 

DAP: FREE (Step 3: Mnvr to SAM) 

DAP: A12/LVLH/VERN
     When rates damped, AUTO

SUPPLY H20 DUMP USING FES
 (ORB OPS, ECLS)
  Step 2 w/Pri B reqd

     (Step 6: Change Control Accel to 4)
      √   MCC: If ATT MAINT, then 
DAP: A12/LVLH/VERN, when rates damped, AUTO

     (Step 2: Change Control Accel to 3)
      √   MCC: If ATT MAINT, then 
DAP: A12/LVLH/VERN, when rates damped, AUTO

CBM PDRS

PMA2 INSTALL TO Z1  D 
 (PDRS OPS, PMA2: N1 TO Z1)
  Step 4: Mnvr to RTL

  
  Step 5: MBM Capture

PMA 2 UNGRAPPLE ON Z1
 (PDRS OPS, PMA2: N1 TO Z1)

LAB GRAPPLE
 (PDRS OPS, NOM LAB OPS)

LAB UNBERTH  E
 (PDRS OPS, LAB NOM OPS)
  Steps 1-5: AKA & PRLA Release

  Step 6: Mnvr to Low Hover

LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Steps 1-2: Mnvr to Pitch-Around

  Step 3: Mnvr to SAM

  Step 4: Mnvr to Pre-Install    ~

OSVS, P/TV

EETCS LOOP A(B) PFCS
 SHUTDOWN
 (TCS, EETCS)
  Steps 2-3 (Loops A & B)

EVA

EVA 1 SORTIE SETUP
~

SECURE PMA2 TO Z1

REL P6 EETCS STBD
 RAD CINCHES

REMOVE KU-BAND
 SGANT GIMBAL LOCKS  G

~

NOTES

4-3

1

EV 1(ASSY OPS, ASSEMBLY)

<
D 
Verify that EV1 is in
position for SECURE
PMA2 to Z1, and that
the MBM latches are
open prior to Step 4.
Must be Free Drift
from Mnvr to RTL until 
all 4 MBM latches are
closed.

& MCC

Verify that EV2 has
removed PCBM covers
and translated clear
of the lab before
releasing the PRLA's
in Step 4. (EV2 is
expected to be clear
of lab about 10 min
before completion of
task at PET 01:40)
Must be Free Drift
from start of Step 3,
AKA Release, until 
reach Low Hover.

E

G
Verify SGANT gimbals 
have been powered.

F

Desire to perform
as early as possible
before CONNECT Z1
TO FLUID QDs, but 
without exceeding 2.5
hr NH3 cooldown limit
by end of that task. 
Also desire to wait 
until after 
LAB UNBERTH.

F

>(EV2) PCBM Cover 
Removal Complete

REPLANNEDEVA   INTEGRATED PROCEDURE CHECKLIST
PET Rel
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ORBITER

DAP: FREE (Step 4: Mnvr to RTL) 

DAP: FREE
     (Step 3: AKA Release) 

DAP: FREE (Steps 1-2 Mnvr to Pitch-Around) 

DAP: FREE (Step 3: Mnvr to SAM) 

DAP: A12/LVLH/VERN
     When rates damped, AUTO

SUPPLY H20 DUMP USING FES
 (ORB OPS, ECLS)
  Step 2 w/Pri B reqd

     (Step 6: Change Control Accel to 4)
      √   MCC: If ATT MAINT, then 
DAP: A12/LVLH/VERN, when rates damped, AUTO

     (Step 2: Change Control Accel to 3)
      √   MCC: If ATT MAINT, then 
DAP: A12/LVLH/VERN, when rates damped, AUTO

CBM PDRS

PMA2 INSTALL TO Z1  D 
 (PDRS OPS, PMA2: N1 TO Z1)
  Step 4: Mnvr to RTL

  
  Step 5: MBM Capture

PMA 2 UNGRAPPLE ON Z1
 (PDRS OPS, PMA2: N1 TO Z1)

LAB GRAPPLE
 (PDRS OPS, NOM LAB OPS)

LAB UNBERTH  E
 (PDRS OPS, LAB NOM OPS)
  Steps 1-5: AKA & PRLA Release

  Step 6: Mnvr to Low Hover

LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Steps 1-2: Mnvr to Pitch-Around

  Step 3: Mnvr to SAM

  Step 4: Mnvr to Pre-Install    ~

OSVS, P/TV

EETCS LOOP A(B) PFCS
 SHUTDOWN
 (TCS, EETCS)
  Steps 2-3 (Loops A & B)

EVA

EVA 1 SORTIE SETUP
~

SECURE PMA2 TO Z1

REL P6 EETCS STBD
 RAD CINCHES

REMOVE KU-BAND
 SGANT GIMBAL LOCKS  G

~

NOTES
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REPLAN     4-4

1

EV 1(ASSY OPS, ASSEMBLY)

LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Steps 4: Mnvr to Pre-Install    

>

& MCC

When Step 7 complete,<

 
Desire OSVS SETUP & N1
PREMATE STATUS complete
prior to Step 6 of
LAB INSTALL 

H

 

AOS is mandatory for 
Step 2 of FIRST STAGE 
CAPTURE, all of SECOND 
STAGE CAPTURE & 
CBM ACQUIRE NUTS. 
Must be free drift 
from initiation of 
capture until 8 bolts
reach A bolt load.     

THE PROPER SEQUENCE IS:

a) FIRST STAGE CAPTURE
b) MODE TO TEST
c) SECOND STAGE CAPTURE
d) BRAKES ON
e) CBM ACQUIRE NUTS  

Verify LTA Heater A
string RPCs are Open
and CBM ACQUIRE NUTS
are both complete.

I

J

CDR & MS2 Return to Flight Plan 
at MET 2/19:45, page 3-20A. 

REPLANNEDEVA   INTEGRATED PROCEDURE CHECKLIST
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ORBITER

     (Step 4: Change Control Accel to 5)
      √   MCC: If ATT MAINT, then 
DAP: A12/LVLH/VERN, when rates damped, AUTO

     (Step 9: Change 
      Cntrl Accel to 6)
DAP: A12/LVLH/VERN, 
     When rates damped, AUTO

 DAP: FREE (Step 7: MNVR to RTL)  √ 

CBM

N1 FWD CBM VERIFY
PREMATE STATUS  H 
 

N1 FWD CBM FIRST
 STAGE CAPTURE  

I

N1 FWD CBM SECOND
 STAGE CAPTURE
N1 FWD CBM ACQUIRE NUTS

N1 FWD BOLT LOADING
 Steps 1-9

~

PDRS

~

LAB INSTALL
  Step 5: S/U for Instl
  Step 6: OSVS AutoScript

LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Step 7: Mnvr to RTL

LAB INSTALL
 Step 9: First Stage Capture (Mode to test)
LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Step 9: Second Stage Capture (Brakes on)
  Step 10: OSVS Cleanup

LAB UNGRAPPLE 
 (PDRS OPS, NOM LAB OPS)

OSVS, P/TV

 VERIFY RPCs OPEN (LTA HTR A)
 N1-RS1-B RPCs 1,2,15,16-OP√

OSVS PWRDN 
 (PDRS OPS, OSVS OPS)

EVA

REMOVE KU-BAND
 SGANT GIMBAL LOCKS  G

~

EZ/SET-UP TASKS

CONNECT LAB TO N1
 LTA HTR UMB  
 J

NOTES

4-4

1

EV 1(ASSY OPS, ASSEMBLY)

LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Steps 4: Mnvr to Pre-Install    

>

& MCC

When Step 7 complete,<

 
Desire OSVS SETUP & N1
PREMATE STATUS complete
prior to Step 6 of
LAB INSTALL 

H

 

AOS is mandatory for 
Step 2 of FIRST STAGE 
CAPTURE, all of SECOND 
STAGE CAPTURE & 
CBM ACQUIRE NUTS. 
Must be free drift 
from initiation of 
capture until 8 bolts
reach A bolt load.     

THE PROPER SEQUENCE IS:

a) FIRST STAGE CAPTURE
b) MODE TO TEST
c) SECOND STAGE CAPTURE
d) BRAKES ON
e) CBM ACQUIRE NUTS  

Verify LTA Heater A
string RPCs are Open
and CBM ACQUIRE NUTS
are both complete.

I

J

CDR & MS2 Return to Flight Plan 
at MET 2/19:45, page 3-20A. 

REPLANNEDEVA   INTEGRATED PROCEDURE CHECKLIST
PET Rel

     

02:30

02:45

03:00

03:15

03:30

03:45

04:00

04:15

EVA1

     

18:30

18:45

19:00

19:15

19:30

19:45

20:00

20:15

20:30

MET

Day 002
E W S

T
D
R
S

O
R
B

4
4

4
5

4
6

I
S
S
 
A
T
T~

F
R
E
E
/
M
A
I
N
T

~

B
I
A
S
 
+
Z
L
V
,
 
+
X
V
V
 
T
E
A

F
R
E
E
~

F
R
E
E

F
R
E
E

ORBITER

     (Step 4: Change Control Accel to 5)
      √   MCC: If ATT MAINT, then 
DAP: A12/LVLH/VERN, when rates damped, AUTO

     (Step 9: Change 
      Cntrl Accel to 6)
DAP: A12/LVLH/VERN, 
     When rates damped, AUTO

 DAP: FREE (Step 7: MNVR to RTL)  √ 

CBM

N1 FWD CBM VERIFY
PREMATE STATUS  H 
 

N1 FWD CBM FIRST
 STAGE CAPTURE  

I

N1 FWD CBM SECOND
 STAGE CAPTURE
N1 FWD CBM ACQUIRE NUTS

N1 FWD BOLT LOADING
 Steps 1-9

~

PDRS

~

LAB INSTALL
  Step 5: S/U for Instl
  Step 6: OSVS AutoScript

LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Step 7: Mnvr to RTL

LAB INSTALL
 Step 9: First Stage Capture (Mode to test)
LAB INSTALL
 (PDRS OPS, LAB NOM OPS)
  Step 9: Second Stage Capture (Brakes on)
  Step 10: OSVS Cleanup

LAB UNGRAPPLE 
 (PDRS OPS, NOM LAB OPS)

OSVS, P/TV

 VERIFY RPCs OPEN (LTA HTR A)
 N1-RS1-B RPCs 1,2,15,16-OP√

OSVS PWRDN 
 (PDRS OPS, OSVS OPS)

EVA

REMOVE KU-BAND
 SGANT GIMBAL LOCKS  G

~

EZ/SET-UP TASKS

CONNECT LAB TO N1
 LTA HTR UMB  
 J

NOTES


